
Georgia Date:

User: krender Department of Transportation Page 1 of 8

Pay Period: 03/07/2014

to 04/04/2014

Rpt-ID: RCPESPRJ

Contract ID: B14493-13-000-0

Estimate Summary By Project

Estimate Number: 0009

04/08/2014

Contract Location: Time Allowed:

3.233 MILES OF CONSTRUCTION CONSISTING OF WIDENING AND REHAB

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

02/22/2013

03/08/2013

05/08/2013

05/15/2013

05/29/2013

00/00/0000

00/00/0000

1082 Days

04/30/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 03   

Elapsed Calender Days:

Percent Time: 30.04

325 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$21,609,039.80

$20,067,613.29

$18,428,226.23

13.85%

Counties:

Stephens

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

122260-      $21,609,039.80 $20,067,613.29 $18,428,226.23 14.72% $514,942.82

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 8

Pay Period: 03/07/2014

to 04/04/2014

Rpt-ID: RCPESPRJ

Contract ID: B14493-13-000-0

Estimate Summary By Project

Estimate Number: 0009

04/08/2014

Project Number: 122260-      SR 17/SR 17 ALT - ROADWAY IMPROVEMENTS

 

EDS00-0545-00(037)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,393,607.58 $2,132,696.53 $260,911.05

Non-Participating $598,402.00 $533,174.22 $65,227.78

Total Earnings $2,992,009.58 $2,665,870.75 $326,138.83

Stockpiled Materials $188,803.99 $0.00 $188,803.99

Gross Earnings $3,180,813.57 $2,665,870.75 $514,942.82

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $3,180,813.57 $2,665,870.75

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $514,942.82

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 8

Pay Period: 03/07/2014

to 04/04/2014

Rpt-ID: RCPESPRJ

Contract ID: B14493-13-000-0

Estimate Summary By Project

Estimate Number: 0009

04/08/2014

Project Number 122260-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0004 150-1000     TRAFFIC CONTROL - LS  1.000 .364

 420845.110 .009

EDS00-0545(037)

 

.373 $3,787.61 $156,975.23

0030 318-3000     AGGR SURF CRS TN  3,600.000 403.900

 18.230 39.230

 

 

443.130 $715.16 $8,078.26

0194 643-2163     CH LK FENCE W/EXT ARMS & BARBED WIRE, ZC COAT, 8 FT, 11 GALF  700.000 728.500

 17.500 .000

 

 

728.500 $.00 $12,748.75

0205 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  1,700.000 2,591.000

 0.700 230.000

 

 

2,821.000 $161.00 $1,974.70

0211 702-7450     BARE ROOT SEEDLINGS AND PLANTINGS EA  150.000 .000

 5.000 55.000

 

 

55.000 $275.00 $275.00

Category Amount: $4,938.77 $180,051.94

Category Number: 0020 DRAINAGE

0213 668-6000     SPRING BOX EA  5.000 .000

 1100.000 1.000

 

 

1.000 $1,100.00 $1,100.00

0215 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  10,501.000 1,040.700

 28.620 32.000

 

 

1,072.700 $915.84 $30,700.67

0240 550-1420     STORM DRAIN PIPE, 42 IN, H  1-10 LF  1,021.000 64.700

 63.330 71.300

 

 

136.000 $4,515.43 $8,612.88



Georgia Date:

User: krender Department of Transportation Page 4 of 8

Pay Period: 03/07/2014

to 04/04/2014

Rpt-ID: RCPESPRJ

Contract ID: B14493-13-000-0

Estimate Summary By Project

Estimate Number: 0009

04/08/2014

Project Number 122260-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0305 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  13.000 .000

 397.540 1.000

 

 

1.000 $397.54 $397.54

0375 668-2100     DROP INLET, GP 1 EA  35.000 3.750

 1654.000 .750

 

 

4.500 $1,240.50 $7,443.00

Category Amount: $8,169.31 $48,254.09

Category Number: 0030 EROSION CONTROL

0420 163-0232     TEMPORARY GRASSING AC  18.000 31.563

 100.000 .000

 

 

31.563 $.00 $3,156.30

0425 163-0240     MULCH TN  1,400.000 446.445

 135.000 24.150

 

 

470.595 $3,260.25 $63,530.33

0430 163-0300     CONSTRUCTION EXIT EA  4.000 6.750

 1294.440 .000

 

 

6.750 $.00 $8,737.47

0441 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  8.000 15.000

/SAND BAGS 364.470 .000

 

 

15.000 $.00 $5,467.05

0443 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  4,300.000 4,688.250

RAW CHECK DAM 2.500 .000

 

 

4,688.250 $.00 $11,720.63

0455 165-0010     MAINTENANCE OF TEMPORARY SILT FENCE, TP ALF  21,650.000 479.000

 0.250 105.000

 

 

584.000 $26.25 $146.00



Georgia Date:

User: krender Department of Transportation Page 5 of 8

Pay Period: 03/07/2014

to 04/04/2014

Rpt-ID: RCPESPRJ

Contract ID: B14493-13-000-0

Estimate Summary By Project

Estimate Number: 0009

04/08/2014

Project Number 122260-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0460 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  17,500.000 13,516.840

 0.350 699.250

 

 

14,216.090 $244.74 $4,975.63

0474 165-0071     MAINTENANCE OF SEDIMENT BARRIER - BALED STRAWLF  2,150.000 2,188.000

 1.000 307.000

 

 

2,495.000 $307.00 $2,495.00

0495 167-1500     WATER QUALITY INSPECTIONS MO  36.000 9.000

 100.000 1.000

 

 

10.000 $100.00 $1,000.00

0500 171-0010     TEMPORARY SILT FENCE, TYPE A LF  43,300.000 8,185.250

 1.850 928.500

 

 

9,113.750 $1,717.73 $16,860.44

0505 171-0030     TEMPORARY SILT FENCE, TYPE C LF  35,000.000 26,325.350

 2.550 1,502.250

 

 

27,827.600 $3,830.74 $70,960.38

Category Amount: $9,486.71 $189,049.23

Category Number: 0050 BRIDGE

0701 500-3101     CLASS A CONCRETE CY  82.000 .000

 746.150 40.900

 

 

40.900 $30,517.54 $30,517.54

0706 507-9032     PSC BEAMS, AASHTO, BULB TEE, 72 IN, BR NO -LF  1,627.000 .000

 149.810 .000

1

 

.000 $.00 $0.00

0711 511-1000     BAR REINF STEEL LB  9,778.000 .000

 0.700 4,889.000

 

 

4,889.000 $3,422.30 $3,422.30



Georgia Date:

User: krender Department of Transportation Page 6 of 8

Pay Period: 03/07/2014

to 04/04/2014

Rpt-ID: RCPESPRJ

Contract ID: B14493-13-000-0

Estimate Summary By Project

Estimate Number: 0009

04/08/2014

Project Number 122260-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 BRIDGE

0726 520-1151     PILING IN PLACE, STEEL H, HP 14 X 89 LF  950.000 420.200

 72.710 323.300

 

 

743.500 $23,507.14 $54,059.89

0736 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  1,740.000 .000

 39.300 362.000

 

 

362.000 $14,226.60 $14,226.60

0771 507-9031     PSC BEAMS, AASHTO, BULB TEE, 63 IN, BR NO -LF  1,526.000 .000

 127.290 .000

2

 

.000 $.00 $0.00

0811 603-7000     PLASTIC FILTER FABRIC SY  382.000 1,846.389

 2.830 362.000

 

 

2,208.389 $1,024.46 $6,249.74

Category Amount: $72,698.04 $108,476.07

Category Number: 0060 UTIL RELOCATION

0950 615-1000     JACK OR BORE PIPE - LF  900.000 547.000

 115.000 88.000

STEEL, 16 IN DIA, 0.025 IN THK

 

635.000 $10,120.00 $73,025.00

0955 615-1000     JACK OR BORE PIPE - LF  310.000 80.000

 130.000 155.000

STEEL, 18 IN DIA, 0.025 IN THK

 

235.000 $20,150.00 $30,550.00

0960 615-1200     DIRECTIONAL BORE - LF  150.000 160.000

 100.000 .000

10 IN

 

160.000 $.00 $16,000.00

0965 660-0808     SAN SEWER PIPE, 8 IN, DUCTILE IRON LF  5,740.000 4,567.000

 40.000 33.000

 

 

4,600.000 $1,320.00 $184,000.00



Georgia Date:

User: krender Department of Transportation Page 7 of 8

Pay Period: 03/07/2014

to 04/04/2014

Rpt-ID: RCPESPRJ

Contract ID: B14493-13-000-0

Estimate Summary By Project

Estimate Number: 0009

04/08/2014

Project Number 122260-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 UTIL RELOCATION

0975 670-1080     WATER MAIN, 8 IN LF  7,643.000 5,494.800

 35.000 556.000

 

 

6,050.800 $19,460.00 $211,778.00

0980 670-1100     WATER MAIN, 10 IN LF  8,340.000 3,629.000

 45.000 3,010.000

 

 

6,639.000 $135,450.00 $298,755.00

1000 670-2060     GATE VALVE, 6 IN EA  25.000 10.000

 750.000 6.000

 

 

16.000 $4,500.00 $12,000.00

1005 670-2080     GATE VALVE, 8 IN EA  12.000 6.000

 1000.000 1.000

 

 

7.000 $1,000.00 $7,000.00

1010 670-2100     GATE VALVE, 10 IN EA  11.000 6.000

 1800.000 5.000

 

 

11.000 $9,000.00 $19,800.00

1030 670-4000     FIRE HYDRANT EA  22.000 9.000

 2800.000 5.000

 

 

14.000 $14,000.00 $39,200.00

1035 670-5010     WATER SERVICE LINE, 1 IN LF  228.000 9.200

 22.000 24.000

 

 

33.200 $528.00 $730.40

1045 670-5620     WATER SERVICE LINE, 3/4 IN LF  5,536.000 1,953.000

 18.000 41.000

 

 

1,994.000 $738.00 $35,892.00

1060 670-7000     STEEL CASING - LF  580.000 743.000

 65.000 72.000

16 IN

 

815.000 $4,680.00 $52,975.00



Georgia Date:

User: krender Department of Transportation Page 8 of 8

Pay Period: 03/07/2014

to 04/04/2014

Rpt-ID: RCPESPRJ

Contract ID: B14493-13-000-0

Estimate Summary By Project

Estimate Number: 0009

04/08/2014

Project Number 122260-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 UTIL RELOCATION

1065 670-7000     STEEL CASING - LF  330.000 170.000

 90.000 110.000

18 IN

 

280.000 $9,900.00 $25,200.00

Category Amount: $230,846.00 $1,006,905.40

Project Total Amount: $326,138.83 $2,992,009.58


